

Memorandum

TO : AD/OEL

DATE: 13 November 1964

cc : GSD

FROM : DAD/S&D

SUBJECT: Overrun Contract 826

25X1A

We have had considerable sessions on this one. The overrun has been incurred because we didn't know what we wanted at the time we launched the project.

25X1A

It is now clear to everyone that there will be no changes to for the remainder of this work. In subsequent procurement certain modifications may be introduced, but these changes will be made as a block change and in piece-meal.